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EVMS-MM LEVEL: 1
PERFORMED

One Book Reference
Chapter 2.2.  (Apr 00)
Part  3B

Key Process Area (KPA 1.1)
SURVEILLANCE MANAGEMENT

Key Practice
COMMITMENT

Goal
The CMO has identified an EVMS Monitor.

Yes No Question

1.1.1 Has the CMO Commander formally appointed an EVMS
Monitor?

EVMS-MM LEVEL: 1
PERFORMED

One Book Reference
Chapter
Part 3B

Key Process Area (KPA 1.1)
SURVEILLANCE MANAGEMENT

Key Practice
ACTIVITY

Goal
The CMO has identified an EVMS Monitor.

Yes No Question

1.1.2 Has the EVMS Monitor appointment letter been sent to
the District EVMS Process Champion?
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EVMS-MM LEVEL: 1
PERFORMED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3; 4F5

Key Process Area (KPA 1.2)
SYSTEM SURVEILLANCE

Key Practice
ACTIVITY

Goal
The CMO is performing a minimal level of EVM system surveillance activities.

Yes No Question

1.2.1 Is the EVMS Monitor aware of supplier’s EVMS acceptance
status and have they provided current information in the
Contractor Systems Status Table (CSST)?

1.2.2 Is a basic level of system surveillance being performed on
a periodic basis?

EVMS-MM LEVEL: 1
PERFORMED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F1; 4F2

Key Process Area (KPA 1.3)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
ACTIVITY

Goal
The CMO is performing at least a minimal level of program analysis.

Yes No Question

1.3.1 Has the EVMS Monitor initiated contact with the Program
Office?

1.3.2 Is a basic level of program analysis being performed on a
periodic basis?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F3

Key Process Area (KPA 2.1)
SURVEILLANCE PLANNING

Key Practice
COMMITMENT

Goal
EVMS risk handling plan (surveillance plan) is documented and encompasses
all aspects of the system and program surveillance as defined in the One
Book.

Yes No Question

2.1.1 Does the CMO have an EVMS risk handling plan that
defines roles and responsibilities for EVM system surveillance
activities?

2.1.2 Does the CMO have an EVMS risk handling plan that
defines roles and responsibilities for EVMS program analysis
activities?

EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B; 5

Key Process Area (KPA 2.1)
SURVEILLANCE PLANNING

Key Practice
ABILITY

Goal
EVMS risk handling plan (surveillance plan) is documented and encompasses
all aspects of the system and program surveillance as defined in the One
Book.

Yes No Question

2.1.3 Has the EVMS Monitor attended any available EVMS
training or, are EVMS training needs identified in Individual
Development Plans and the DLA training application database
with the appropriate priority?

2.1.4 Are resources available to perform surveillance planning
activities?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F3

Key Process Area (KPA 2.1)
SURVEILLANCE PLANNING

Key Practice
ACTIVITY

Goal
EVMS risk handling plan (surveillance plan) is documented and encompasses
all aspects of the system and program surveillance as defined in the One
Book.

Yes No Question

2.1.5 Does the developed EVMS risk handling plan pertaining to
system surveillance include, but is not limited to:

a.  CMO objectives for EVMS activities which include goals and
methods for implementing EVM system surveillance?

b.  EVMS surveillance methods and techniques?

c. Roles and responsibilities of CMO personnel involved?

d.  References to relative DoD, DCMA or CMO policy for EVMS?
(EVMS Guidelines, EVMIG, DoD 5000.2R, etc.)

e.  A schedule that ensures implementation and compliance by
the supplier with EVMS guidelines and contract requirements?

f. Reliable and timely cost, schedule, and technical performance
measurement information?

g. Baseline integrity maintained?

h. Supplier point of contact with EVM system responsibilities?

2.1.6 Is the Risk Handling Plan reviewed and/or updated at
least annually?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F1; 4F5

Key Process Area (KPA 2.1)
SURVEILLANCE PLANNING

Key Practice
ACTIVITY

Goal
EVMS risk handling plan (surveillance plan) is documented and encompasses
all aspects of the system and program surveillance as defined in the One
Book.

YES NO Question

2.1.7 Does the PST review the contract to ensure that EVMS
implementation and reporting requirements are appropriate and
include, but not limited to:

a. Verifying that the EVMS CDRLs are adequate? (CPR, C/SSR,
CFSR, CCDR)

b. Verifying that appropriate provisions for government access to
data are documented in the contract?  (CPR, X12 EDI format,
online access, etc.)

c. Documenting deficiencies on DD Form 1716 and attempt to
resolve the deficiencies with the buying command/Program
Office?

d. Reviewing the supplier’s system description, CWBS, and SOW
as applicable and other documents that provide insight to the
contract?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F3; 4f4

Key Process Area (KPA 2.1)
SURVEILLANCE PLANNING

Key Practice
ACTIVITY

Goal
EVMS risk handling plan (surveillance plan) is documented and encompasses
all aspects of the system and program surveillance as defined in the One
Book.

Yes No Question

2.1.8 Do CMO personnel ensure that the EVMS input to the
MOA/delegation is current, avoids duplication, accurately
describes the level of support to be provided to the Program
Manager, and coordinated with all stakeholders?

2.1.9 Does the PST develop an EVMS risk handling plan
pertaining to program surveillance which includes, but is not
limited to:

a. Key performance risk elements?

b. Terms and conditions of the MOA/delegation?

c.  Supplier points of contact with EVMS program analysis
responsibilities?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 2.1)
SURVEILLANCE PLANNING

Key Practice
VERIFICATION

Goal
EVMS risk handling plan (surveillance plan) is documented and encompasses
all aspects of the system and program surveillance as defined in the One
Book.

Yes No Question

2.1.10 Does the CMO management ensure system and program
aspects are included in the Risk Handling Plan?

2.1.11 Does the CMO management ensure proper contract
review has been accomplished and EVMS customer requirements
are included in the MOAs/delegations?

EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 2.2)
SURVEILLANCE MANAGEMENT

Key Practice
COMMITMENT

Goals
1. The EVMS Monitor maintains supplier system acceptance documents and

review history.
2. Management enables accomplishment of the EVMS objectives.

Yes No Question

2.2.1 Are EVMS activities tracked and evaluated against plans?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B; 5

Key Process Area (KPA 2.2)
SURVEILLANCE MANAGEMENT

Key Practice
ABILITY

Goals
1. The EVMS Monitor maintains supplier system acceptance documents and

review history.
2. Management enables accomplishment of the EVMS objectives.

Yes No Question

2.2.2 Has the EVMS Monitor received formal introductory EVMS
training?  BCF 102 or approved equivalent.

2.2.3 Are resources available for performing EVMS Surveillance
Management activities?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F5

Key Process Area (KPA 2.2)
SURVEILLANCE MANAGEMENT

Key Practice
ACTIVITY

Goals
1. The EVMS Monitor maintains supplier system acceptance documents and

review history.
2.  Management enables accomplishment of the EVMS objectives.

Yes No Question

2.2.4 Does the CMO collect and maintain a master file of
system acceptance and subsequent review documents?

a.  System surveillance file include, but are not limited to:
System and program review results, evaluations, discrepancies,
follow-up actions, customer correspondence, meeting minutes.

b.  Maintain program files until completion and forward for
inclusion in the official contract file.

c.  System files maintained indefinitely.

2.2.5 Are key processes identified and classified as high,
moderate or low risk?

a.  Items to consider are performance history, process
effectiveness, efficiency, and sophistication.

b.  Supporting rationale will be documented for each key process
rating.
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 2.2)
SURVEILLANCE MANAGEMENT

Key Practice
MEASUREMENT

Goals
1. The EVMS Monitor maintains supplier system acceptance documents and

review history.
2. Management enables accomplishment of the EVMS objectives.

Yes No Question

2.2.6 Does the CMO measure planned surveillance activities
versus actual activities?

EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 2.2)
SURVEILLANCE MANAGEMENT

Key Practice
VERIFICATION

Goals
1. The EVMS Monitor maintains supplier system acceptance documents and

review history.
2.  Management enables accomplishment of the EVMS objectives.

Yes No Question

2.2.7 Does CMO management review Surveillance Management
activities on a periodic basis?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F2; 4F3

Key Process Area (KPA 2.3)
SYSTEM SURVEILLANCE

Key Practice
COMMITMENT

Goals
1. Ensure supplier’s system continues to meet the EVMS guidelines.
2. Ensure data generated by the supplier’s EVM system is valid.

Yes No Question

2.3.1 Are responsibilities for System Surveillance activities clearly
designated?

EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 2.3)
SYSTEM SURVEILLANCE

Key Practice
ABILITY

Goals
1.  Ensure supplier’s system continues to meet the EVMS guidelines.
2.  Ensure data generated by the supplier’s EVM system is valid.

Yes No Question

2.3.2 Reserved.

2.3.3 Are resources available for performing EVM System
Surveillance activities?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3; 4F2; 4F3; 4F4

Key Process Area (KPA 2.3)
SYSTEM SURVEILLANCE

Key Practice
ACTIVITY

Goals
1. Ensure supplier’s system continues to meet the EVMS guidelines.
2. Ensure data generated by the supplier’s EVM system is valid.

Yes No Question

2.3.4 Does the EVMS Monitor review the supplier’s EVM system
description, policies, and procedures to ensure compliance to the
EVMS guidelines?

2.3.5 Does the EVMS Monitor perform supplier system
surveillance in accordance with the documented EVMS Risk
Handling Plan?

2.3.6 Does the EVMS Monitor assess and report the status of
the supplier’s EVM system to stakeholders on at least an annual
basis?

2.3.7 Are any non-compliance issues found by the EVMS
Monitor during system surveillance documented per the
procedures (PROCAS)?

2.3.8 Are withdrawal procedures of an accepted EVM system
understood?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 2.3)
SYSTEM SURVEILLANCE

Key Practice
MEASUREMENT

Goals
1.  Ensure supplier’s system continues to meet the EVMS guidelines.
2.  Ensure data generated by the supplier’s EVM system is valid.

Yes No Question

2.3.9 Have the number of outstanding (unresolved) CARs been
tracked and reported to management?

EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 2.3)
SYSTEM SURVEILLANCE

Key Practice
VERIFICATION

Goals
1. Ensure supplier’s system continues to meet the EVMS guidelines.
2. Ensure data generated by the supplier’s EVM system is valid.

Yes No Question

2.3.10 Does CMO management review system surveillance
activities on a periodic basis?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F2; 4F3

Key Process Area (KPA 2.4)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
COMMITMENT

Goal
Program Analysis and Reporting activities are conducted in accordance with
MOA/delegations and EVMS issues are communicated to the Program Office
in a timely manner.

Yes No Question

2.4.1 Are responsibilities for Program Analysis and Reporting
activities clearly designated?

EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B; 5

Key Process Area (KPA 2.4)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
ABILITY

Goal
Program Analysis and Reporting activities are conducted in accordance with
MOA/delegations and EVMS issues are communicated to the Program Office
in a timely manner.

Yes No Question

2.4.2 Have personnel responsible for Program Analysis and
Reporting attended informal introductory EVMS training?

2.4.3 Are resources available to perform Program Analysis and
Reporting activities?

2.4.4 Are personnel at least minimally proficient in the use of
software tools to perform Program Analysis and Reporting?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F1; 4F2; 4F3; 4F5

Key Process Area (KPA 2.4)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
ACTIVITY

Goal
Program Analysis and Reporting activities are conducted in accordance with
MOA/delegations and EVMS issues are communicated to the Program Office
in a timely manner.

Yes No Question

2.4.5 Have personnel responsible for Program Analysis and
Reporting become familiar with the program by attending
meetings and reviewing program documentation?  Examples
include IBRs, PMRs, formal baseline reviews, CAM interviews,
IPT meetings, risk management meetings, program control
meetings, internal CMO management reviews, sub-tier supplier
data, etc.

2.4.6 Are responsible personnel performing Program Analysis
and Reporting in accordance with the documented EVMS risk
handling plan, including C/SSR programs, and assessed the
program and documented and reported to customers on a
periodic basis?

2.4.7 Has the PST entered the EVMS data into wInsight for
analysis and submitted to the District Process Champion?

2.4.8 Does the program analysis include an Independent
Estimate at Completion (IEAC) and an explanation of differences
in CMO/supplier EAC greater than 5%?

2.4.9  Has a request been made to the supplier for on-line
access to EVMS data?
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EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 2.4)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
MEASUREMENT

Goal
Program Analysis and Reporting activities are conducted in accordance with
MOA/delegations and EVMS issues are communicated to the Program Office
in a timely manner.

Yes No Question

2.4.10Does the CMO track the number of program analysis
reports that are delivered in accordance with the
MOA/delegation?

EVMS-MM LEVEL: 2
REPEATABLE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 2.4)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
VERIFICATION

Goal
Program Analysis and Reporting activities are conducted in accordance with
MOA/delegations and EVMS issues are communicated to the Program Office
in a timely manner.

Yes No Question

2.4.11Are program analysis reports reviewed by CMO
management on a periodic basis?
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EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F3

Key Process Area (KPA 3.1)
SYSTEM SURVEILLANCE

Key Practice
COMMITMENT

Goal
CMO pursues a joint surveillance agreement with the supplier.

Yes No Question

3.1.1 Are responsibilities for joint system surveillance activities
clearly designated?

EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B; 5

Key Process Area (KPA 3.1)
SYSTEM SURVEILLANCE

Key Practice
ABILITY

Goal
CMO pursues a joint surveillance agreement with the supplier.

Yes No Question

3.1.2 Has the EVMS Monitor attended the Intermediate EVMS
Course (BCF 203)?

3.1.3 Are adequate resources available to perform all Level 3
EVM System Surveillance activities?
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EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F1; 4F3; 4F4; 4F5

Key Process Area (KPA 3.1)
SYSTEM SURVEILLANCE

Key Practice
ACTIVITY

Goal
CMO pursues a joint surveillance agreement with the supplier.

Yes No Question

3.1.4 Has the EVMS Monitor pursued a joint surveillance
agreement through the Management Council structure?

3.1.5 Does the EVMS Monitor review proposed changes to the
supplier’s EVM system description, policies and/or procedures to
ensure compliance with EVMS guidelines and in turn, make
recommendations to the ACO and has the EVMS Monitor
coordinated with all customers prior to recommending the ACO
grant the Pre-Approval Waiver?

3.1.6 If the supplier’s EVMS has been accepted by the DoD, has
the CMO pursued/established a formal system acceptance
agreement (i.e., Tri-Service validation letter or Advance
Agreement) with the supplier?

If the supplier’s EVM system has NOT been accepted, has the
CMO contacted DCMA HQ to coordinate a systems acceptance
and/or special review?

3.1.7 Are results of System Surveillance evaluated, compared
across programs to identify systemic issues, and reported to
stakeholders?

3.1.8 Does the CMO seek opportunities to be involved in early
CAS activities?



19

EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 3.1)
SYSTEM SURVEILLANCE

Key Practice
MEASUREMENT

Goal
CMO pursues a joint surveillance agreement with the supplier.

Yes No Question

3.1.9 Does the CMO track the status of System Surveillance
action items?

EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 3.1)
SYSTEM SURVEILLANCE

Key Practice
VERIFICATION

Goal
CMO pursues a joint surveillance agreement with the supplier.

Yes No Question

3.1.10 Are System Surveillance activities reviewed by the CMO
management on a periodic basis?
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EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 3.2)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
COMMITMENT

Goals
1.  Program analysis is insightful and adds value to program management
efforts.
2.  Program analysis is predictive in nature and identification of variances and
causal factors are communicated to customers.

Yes No Question

3.2.1 Are responsibilities for Program Analysis and Reporting
clearly designated?

EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B; 5

Key Process Area (KPA 3.2)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
ABILITY

Goals
1.  Program analysis is insightful and adds value to program management
efforts.
2.  Program analysis is predictive in nature and identification of variances and
causal factors are communicated to customers.

Yes No Question

3.2.2 Have the PIs responsible for Program Analysis and
Reporting attended the Intermediate EVMS Course (BCF 203)?

3.2.3 Are adequate resources available to perform all Level 3
Program Analysis and Reporting activities?

3.2.4 Are personnel proficient in the use of software tools to
perform Program Analysis and Reporting?
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EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F2; 4F3; 4F4

Key Process Area (KPA 3.2)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
ACTIVITY

Goals
1.  Program analysis is insightful and adds value to program management
efforts.
2.  Program analysis is predictive in nature and identification of variances and
causal factors are communicated to customers.

Yes No Question

3.2.5 Do program analysis reports include insightful
information?  Examples include, but are not limited to:

a.  Periodic reconciliation of CPR data to supplier internal records
(to include DCAA audits, if applicable) and other CDRLs.

b.  Evaluation of variance analysis and proposed corrective
action and performance index trends (i.e., SPI, CPI, TCPI).

c. Identification of technical performance issues below the CDRL
reporting WBS level.

d. Horizontal and vertical schedule analysis.

e.  Analysis of schedule task interdependencies and critical path
items.

f.  Performance Measurement Baseline integrity and changes.

g.  Uses of Management Reserve and Undistributed Budget.

h.  Providing up-to-date information in the reporting.

i.  Analysis of sub-tier supplier data

3.2.6 Does program analysis include an Independent Estimate
at Completion with supporting rationale and methodologies?

3.2.7 Does the PST verify that supplier’s management
personnel are using the EVMS to identify problems, develop
solutions, and implement corrective action.



22

EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F2

Key Process Area (KPA 3.2)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
MEASUREMENT

Goals
1.  Program analysis is insightful and adds value to program management
efforts.
2.  Program analysis is predictive in nature and identification of variances and
causal factors are communicated to customers.

Yes No Question

3.2.8 Does the CMO solicit customer feedback?

EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 3.2)
PROGRAM ANALYSIS AND
REPORTING

Key Practice
VERIFICATION

Goals
1.  Program analysis is insightful and adds value to program management
efforts.
2.  Program analysis is predictive in nature and identification of variances and
causal factors are communicated to customers.

Yes No Question

3.2.9 Does CMO management review customer feedback on a
periodic basis?
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EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 3.3)
RISK MANAGEMENT

Key Practice
COMMITMENT

Goals
Risk Management is an integral part of a proactive CMO EVMS process.

Yes No Question

3.3.1  Is responsibility for Risk Management activities
designated?

EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B; 5

Key Process Area (KPA 3.3)
RISK MANAGEMENT

Key Practice
ABILITY

Goals
Risk Management is an integral part of a proactive CMO EVMS process.

Yes No Question

3.3.2 Have the personnel responsible for performing Risk
Management activities received risk management
training?

3.3.3 Are adequate resources available for performing all risk
management activities?
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EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F1; 4F2

Key Process Area (KPA 3.3)
RISK MANAGEMENT

Key Practice
ACTIVITY

Goals
Risk Management is an integral part of a proactive CMO EVMS process.

Yes No Question

3.3.4 Are Risk Planning activities performed?  Examples include,
but are not limited to:

a.  Contract and contract modifications are reviewed.

b.  MOA/delegations are reviewed.

c.  Supplier EVM System description(s), procedures, and policies
are reviewed.

d.  CMO personnel are engaged with PMOs to assess program
risk.

3.3.5 Are Risk Assessment activities performed? Examples
include, but are not limited to:

a.  Historical system and program surveillance findings and
trends are reviewed (including cost, schedule, and technical
performance analysis).

b. Risk ratings are based on the probability of occurrence and
consequence of failure, and are identified as High, Moderate, or
Low.

c.  Sub-tier suppliers are considered when making risk
assessments.
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EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F3; 4F4; 4F5

Key Process Area (KPA 3.3)
RISK MANAGEMENT

Key Practice
ACTIVITY

Goals
Risk Management is an integral part of a proactive CMO EVMS process.

Yes No Question

3.3.6 Are Risk Handling activities performed? Examples include,
but are not limited to:

a. Methods identified to mitigate risk.  (i.e., PROCAS, process
proofing, system evaluations, CDRL product audits, data
analysis, statistical sampling, root cause analysis, etc.)

b. Risk handling plans are in place and include the intensity,
schedule, and frequency of the risk handling methods chosen.

3.3.7 Are Risk Monitoring activities performed? Examples
include, but are not limited to:

a.  Track and evaluate the supplier performance relating to EV
systems and key processes addressed in the risk handling plan.

b. Adjust risk handling methods, intensity, and frequency based
on the performance of supplier systems and key processes.

c. Data analysis results shall be used to update risk assessments
and the risk handling plan.

3.3.8 Are all Risk Management activities documented?
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EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 3.3)
RISK MANAGEMENT

Key Practice
MEASUREMENT

Goals
Risk Management is an integral part of a proactive CMO EVMS process.

Yes No Question

3.3.9 Are risk ratings tracked and based on periodic risk
assessments?

EVMS-MM LEVEL: 3
DEFINED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 3.3)
RISK MANAGEMENT

Key Practice
VERIFICATION

Goals
Risk Management is an integral part of a proactive CMO EVMS process.

Yes No Question

3.3.10 Are EVMS risk management activities reviewed by CMO
management on a periodic basis?
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EVMS-MM LEVEL: 4
QUANTITATIVE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 4.1)
QUANTITATIVE EVMS

Key Practice
COMMITMENT

Goals
1.  CMO internal metrics are used to track progress against system
surveillance plan activities.
2.  CMO internal metrics are used to track the quality of program analysis
reports.

Yes No Question

4.1.1 Is CMO management committed to using metrics to
standardize EVMS activities?

EVMS-MM LEVEL: 4
QUANTITATIVE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B; 5

Key Process Area (KPA 4.1)
QUANTITATIVE EVMS

Key Practice
ABILITY

Goals
1.  CMO internal metrics are used to track progress against system
surveillance plan activities.
2.  CMO internal metrics are used to track the quality of program analysis
reports.

Yes No Question

4.1.2 Has CMO management attended training in EVMS
processes and techniques?

4.1.3 Are adequate resources available to perform all of the
activities associated with Level 4?
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EVMS-MM LEVEL: 4
QUANTITATIVE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 4F2; 4F3; 4F4

Key Process Area (KPA 4.1)
QUANTITATIVE EVMS

Key Practice
ACTIVITY

Goals
1.  CMO internal metrics are used to track progress against system
surveillance plan activities.
2.  CMO internal metrics are used to track the quality of program analysis
reports.

Yes No Question

4.1.4 Are internal metrics for system surveillance activities
defined?

4.1.5 Are internal metrics for the quality of program analysis
reports defined?

4.1.6 Are internal metrics for system surveillance activities
tracked and briefed to management on a periodic basis?

4.1.7 Are internal metrics for quality of program analysis
reports tracked and briefed to management on a periodic
basis?

4.1.8 Does CMO management use internal metrics to guide
decision-making and to improve the EVMS processes?
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EVMS-MM LEVEL: 4
QUANTITATIVE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 4.1)
QUANTITATIVE EVMS

Key Practice
MEASUREMENT

Goals
1.  CMO internal metrics are used to track progress against system
surveillance plan activities.
2.  CMO internal metrics are used to track the quality of program analysis
reports.

Yes No Question

4.1.9 Are measurements taken and used to determine the
effectiveness of EVMS activities?

EVMS-MM LEVEL: 4
QUANTITATIVE

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 4.1)
QUANTITATIVE EVMS

Key Practice
VERIFICATION

Goals
1.  CMO internal metrics are used to track progress against system
surveillance plan activities.
2.  CMO internal metrics are used to track the quality of program analysis
reports.

Yes No Question

4.1.10 Does CMO management review the effectiveness of the
internal metrics?
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EVMS-MM LEVEL: 5
OPTIMIZED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 5.1)
CONTINUOUS PROCESS
IMPROVEMENT

Key Practice
COMMITMENT

Goals
1. Participation in Continuous Earned Value Process Improvement activities

is CMO wide.
2. The CMO continually improves the effectiveness of EVMS processes by

adoption and implementation of new techniques and methods.

Yes No Question

5.1.1 Does the CMO actively sponsor EVMS process
improvement activities?

5.1.2 Are new EVMS techniques and methods continuously
considered for inclusion in the standard CMO process?
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EVMS-MM LEVEL: 5
OPTIMIZED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B; 5

Key Process Area (KPA 5.1)
CONTINUOUS PROCESS
IMPROVEMENT

Key Practice
ABILITY

Goals
1.  Participation in Continuous Earned Value Process Improvement activities is
CMO wide.
2.  The CMO continually improves the effectiveness of EVMS processes by
adoption and implementation of new techniques and methods.

Yes No Question

5.1.3 Does the CMO facilitate attendance at annual EVMS
conferences?  Examples include, but are not limited to,:

DCMA Conferences
PMI Conference
SCEA Conference

5.1.4 Are adequate resources provided for continuous EVMS
process improvement activities?

5.1.5 Does the CMO use locally developed tools to improve the
EVMS process?
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EVMS-MM LEVEL: 5
OPTIMIZED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 5.1)
CONTINUOUS PROCESS
IMPROVEMENT

Key Practice
ACTIVITY

Goals
1.  Participation in Continuous Earned Value Process Improvement activities is
CMO wide.
2.  The CMO continually improves the effectiveness of EVMS processes by
adoption and implementation of new techniques and methods.

Yes No Question

5.1.6 Is the standard EVMS process assessed on a periodic
basis?

5.1.7 Are EVMS process improvement ideas transferred into
practice?

5.1.8 Is information about the initiation, status, and
implementation of EVMS process improvement activities
maintained?

5.1.9 Are improved methods and techniques incorporated into
the standard EVMS process?
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EVMS-MM LEVEL: 5
Optimized

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 5.1)
CONTINUOUS PROCESS
IMPROVEMENT

Key Practice
MEASUREMENT

Goals
1.  Participation in Continuous Earned Value Process Improvement activities is
CMO wide.
2.  The CMO continually improves the effectiveness of EVMS processes by
adoption and implementation of new techniques and methods.

Yes No Question

5.1.10Are measurements made and used to determine the
status of the EVMS Continuous Process Improvement activities?

EVMS-MM LEVEL: 5
OPTIMIZED

One Book Reference
Chapter 2.2.  (Apr 00)
Part 3B

Key Process Area (KPA 5.1)
CONTINUOUS PROCESS
IMPROVEMENT

Key Practice
VERIFICATION

Goals
1.  Participation in continuous EV process improvement activities is CMO
wide.
2.  The CMO continually improves the effectiveness of EVMS processes by
adoption and implementation of new techniques and methods.

Yes No Question

5.1.11Does CMO management review EVMS process
improvement activities?


